Rpt-ID: RCPESPRJ Georgia Date: 12/05/2014
User: vepps Department of Transportation Page 1 of 5
Estimate Summary By Project

Contract ID: B14597-13-000-0 Estimate Number: 0013 Pay Period: 11/25/2014
to 11/30/2014

Contract Location: Time Allowed: 747  Days

GULFSTREAM RD (CR 9) AT ROBERT B. MILLER RD Elapsed Calender Days: 473  Days

Percent Time: 63.32
District: 5 Area: 05
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 06/21/2013
101 SHERATON CT. Date Awarded: 06/26/2013
Date Contract Executed: 08/07/2013
Date Notice to Proceed: 08/15/2013
MACON GA 31210-1155 Date Work Began: 11/20/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 08/31/2015

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $3,912,339.93 Counties:
Original Contract Amount $3,675,407.29 Chatham
Funds Available $924,292.13
Percent Complete 76.37%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008276 $3,912,339.93 $3,675,407.29 $924,292.13  76.37% $195,018.17|

Chief Engineer
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11/25/2014
to 11/30/2014

Project Number:

Federal State Project Number:

0008276

GULFSTREAM RD (CR 9) - WIDENING & RCNS

CSMLP-0008-00(276)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$2,390,438.21

Prev to Date
$2,234,423.68

$597,609.59 $558,605.95
$2,988,047.80 $2,793,029.63
$0.00 $0.00
$2,988,047.80 $2,793,029.63
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$2,988,047.80 $2,793,029.63

Total Payable:

This Estimate

$156,014.53
$39,003.64
$195,018.17
$0.00
$195,018.17
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$195,018.17



Rpt-ID: RCPESPRJ Georgia Date: 12/05/2014
User: vepps Department of Transportation Page 3 of 5
Estimate Summary By Project
Contract ID: B14597-13-000-0 Estimate Number: 0013 Pay Period: 11/25/2014
to 11/30/2014
Project Number 0008276
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0010 210-0100 GRADING COMPLETE - LS 1.000 573
820000.000 .055
.628 $45,100.00 $514,960.00
CSMLP-0008-00(276)
0022 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 2,502.000 5,310.460
81.000 .000
5,310.460 $.00 $430,147.26
0035 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 2,559.000 5,384.830
L & H LIME 90.000 .000
5,384.830 $.00 $484,634.70
0045 413-1000 BITUM TACK COAT GL 3,155.000 8,205.000
3.120 .000
8,205.000 $.00 $25,599.60
0048 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 25,885.570
1.000 467.640
26,353.210 $467.64 $26,353.21
(IN#1)
0050 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 147.000 .000
32.000 166.667
166.667 $5,333.34 $5,333.34
0055 439-0022 PLAIN PC CONC PVMT, CL 3 CONC, 10 INCH THk SY 900.000 .000
130.000 174.133
174.133 $22,637.29 $22,637.29
0066 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 6.000 16.959
210.000 .000
16.959 $.00 $3,561.39
Category Amount: $73,538.27 $1,513,226.79



Rpt-ID: RCPESPRJ Georgia

Date: 12/05/2014

User: vepps Department of Transportation Page 4 of 5
Estimate Summary By Project
Contract ID: B14597-13-000-0 Estimate Number: 0013 Pay Period: 11/25/2014
to 11/30/2014
Project Number 0008276
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0075 500-3200 CLASS B CONCRETE CcY 9.000 11.625
395.000 .000
11.625 $.00 $4,591.88
0085 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 373.000 611.000
62.000 .000
611.000 $.00 $37,882.00
0090 550-1240 STORM DRAIN PIPE, 24 IN,H 1-10 LF 89.000 112.000
86.000 .000
112.000 $.00 $9,632.00
0100 550-1360 STORM DRAIN PIPE, 36 IN,H 1-10 LF 86.000 96.000
116.000 .000
96.000 $.00 $11,136.00
0110 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 137.000 152.000
47.000 .000
152.000 $.00 $7,144.00
0115 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 2.000 5.000
625.000 .000
5.000 $.00 $3,125.00
0120 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 2.000 3.000
745.000 .000
3.000 $.00 $2,235.00
0122 550-4236 FLARED END SECTION 36 IN, STORM DRAIN EA 3.000 4.000
1060.000 .000
4.000 $.00 $4,240.00
Category Amount: $0.00 $79,985.88



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14597-13-000-0 Estimate Number: 0013

Date: 12/05/2014

Page 5 of 5

Pay Period: 11/25/2014
to 11/30/2014

Project Number 0008276

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0260 167-1500 WATER QUALITY INSPECTIONS MO 24.000 11.000
655.000 1.000
12.000 $655.00 $7,860.00
Category Amount: $655.00 $7,860.00
Category Number: (0060 LIGHTING
0456 681-4300 LIGHTING STD, 30 FT MH, 6 FT ARM EA 27.000 12.000
3097.500 15.000
27.000 $46,462.50 $83,632.50
0457 681-6900 LUMINAIRE - EA 27.000 12.000
525.000 15.000
27.000 $7,875.00 $14,175.00
HORIZONTAL MOUNT, 250 W, LED
0462 682-6219 CONDUIT, NONMETL, TP 2, 1IN LF 4,000.000 .000
7.350 2,084.000
2,084.000 $15,317.40 $15,317.40
Category Amount: $69,654.90 $113,124.90
Category Number: (0070 MISCELLANEOUS
0470 150-1000 TRAFFIC CONTROL - LS 1.000 .663
170000.000 .301
.964 $51,170.00 $163,880.00
CSMLP-0008-00(276)
Category Amount: $51,170.00 $163,880.00
Project Total Amount: $195,018.17 $2,988,047.80



